

City of Chicago Richard M. Daley, Mayor

**Department of Housing** 

33 North LaSalle Street Chicago, Illinois 60602 311—General Information 312 742-1249 (FAX) 312 742-1564 (TTY)

http://www.cityofchicago.org

December 14, 2007

Mr. Jason Kaye, Project Manager Boyle and Associates Ltd. 203 North LaSalle Street 2<sup>nd</sup> Floor Suite M8 Chicago, Illinois 60601



Re: PROJECT CLOSEOUT Project Completion Status: Project Name: Project Address: General Contractor: Project Type:

100% Chicago Greenworks, LLC 457 North Sacramento The George Sollitt Construction Company DPD / TIF

Dear Mr. Kaye:

The above-referenced project is subject to Illinois Prevailing Wages, MBE/WBE and Local Hiring Preference ordinances as applicable under the Redevelopment Agreement for this project. As of the date of this letter, there are no outstanding compliance issues for this project.

Since the development has met and exceeded the compliance requirements, I am recommending that the Department of Planning and Development closeout this project. Thank you in advance for your prompt attention to this matter. If you have any questions, please feel free to call me at (312)742-0455.

Sincerely,

Mark Sagup Fiscal Administrator

cc: J. Pridmore – Sollitt Const. D. Poortings – Sollitt Const.

reply of an effectuar insidence in a

后边的复数形式 的第三人称单数

S are the development of

E. Ellis M. Sagun V. Orlando File J. Streder –DPD M. Bonome –DPD P. Roberts –DPD







## City of Chicago Richard M. Daley, Mayor

**Department of Environment** 

Sadhu A. Johnston Commissioner

Twenty-fifth Floor 30 North LaSalle Street Chicago, Illinois 60602-2575 (312) 744-7606 (Voice) (312) 744-6451 (FAX) (312) 744-3586 (TTY) http://www.cityofchicago.org

## **MEMORANDUM**



	То:	<b>Patrick Roberts</b> Department of Planning and Development	В
	From:	Kevin M. Laberge, P.E KmL Department of Environment	
	Subject:	GreenWorks Rancho Verde Developer's Remediation Draw No. 14 Final	
	Date:	July 9, 2007	

The City of Chicago Department of Environment (DOE) received Chicago GreenWorks LLC's (the Developer) thirteenth remediation draw request (the Draw Request), dated June 27, 2007, for the subject redevelopment project (the Project). The Developer has requested \$224,360.56 for reimbursement of TIF-Funded Improvements associated with the Project. DOE has reviewed the Draw Request and determined that the TIF-Funded Improvements expenditures certified therein are accurate and in accordance with the Redevelopment Agreement between the City of Chicago and the Developer. Therefore, DOE has no objection to approving the Draw Request in the amount of \$224,360.56.

If you should have any questions, please call me at (312) 742-0463.

cc:

Kimberly Worthington, DOE Jason Kaye, Boyle & Associates, Ltd.



